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SUMMARY OF CONSTRUCTION PROJECTS

LAFAYETTE COUNTY retimated of
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
030122" Control of Access Fence (Lewisville) (S) 82 2 Miscellaneous Programmed - <$1 M - <$1M
030123 Hwy. 29 Relocation (Lewisville) (S) 29 1 New Location Programmed 235 $5-$10M 2.35 $5-$10M
030348 Lewisville — Hope (Passing Lanes) (S) 29 2 Passing Lanes Completed Mar. 2010  Dec. 2011 2.70 $4,477,283 7.22 $12,100,765
Addt'l Rte.-Sec.: Hempstead 29-3
030366" Tri-County Trail (Stamps) (S) New Roadside Appurtenances Completed Jun. 2010 Jul. 2014 = $50,774 = $50,774
030380" Tri-County Trail (Patmos — Stamps) (S) Roadside Appurtenances Completed Aug. 2010  Jul. 2014 - $69,229 - $69,229
030422 Lewisville — West (Sel. Secs.) (Overlay) (S) 29 1 Resurfacing Completed May. 2012  Oct. 2012 1.68 $423,364 3.88 $977,770
Addt'l Rte.-Sec.: Lafayette 82-2; Miller 82-1
030436 Lewisville — North & South (Sel. Secs.) (Mill & Inlay) (S) 29 1 Resurfacing Completed Jun. 2013 Sep. 2013 4.00 $751,941 470 $864,300
Addt'l Rte.-Sec.: Hempstead 29-3
030444 Hwy. 29 (Sel. Sec.) (Mill & Inlay) (S) 29 1 Resurfacing Completed Apr. 2014 Aug. 2014 2.50 $489,275 2.50 $489,275
030450" King St. RR Signals (Lewisville) (S) RR Crossing Completed Aug. 2015  Mar. 2017 - $414,582 - $414,582
030451" Red Oak St. RR Signals (Lewisville) (S) RR Crossing Under Construction ~ Mar. 2017 - $275,200 - $275,200
030455 Dooley Creek Str. & Apprs. (S) 160 2 Structure & Approaches Under Construction ~ May. 2020  Early 2022 0.20 $2,682,277 0.20 $2,682,277
030485 Hwy. 360 — North (S) 29 1 Resurfacing Completed Jan. 2017  Apr. 2017 5.69 $1,503,796 5.69 $1,503,796
030492" Lafayette County Courthouse Square Sidewalks (TAP-16) (S) Enhancement Programmed - <$1M - <$1M
030497 Mill & Bodcau Creeks Strs. & Apprs. (S) CS Structures & Approaches Under Construction  Sep. 2020  Late 2022 0.40 $5,263,145 0.76 $9,999,976
Addt'l Rte.-Sec.: Miller 82-1
030525 Walker Creek Str. & Apprs. (S) 53 5  Structure & Approaches Under Construction  Jun. 2020 Early 2022 0.25 $1,718,498 0.25 $1,718,498
030527 Hwy. 53 Strs. & Apprs. (Lafayette Co.) (S) 53 4 Structures & Approaches Scheduled Apr. 2022 - $5-$10M - $5-$10 M
030540 Miller Co. Line — Columbia Co. Line (S) 82 2 Resurfacing Completed Apr. 2019  Feb. 2020 16.95 $9,847,984  16.95 $9,847,984
030547" District 3 Sealing Program (2020) (S) 360 1 Sealing Programmed 6.70 <$1M 5940 $1-9$3M
Addt'l Rte.-Sec.: Various
A30001 Hwys. 29 & 160 (Sel. Secs.) (S) 29 1 Resurfacing Sub. Completed May. 2020 Jul. 2021 2.76 $1,274,885  15.16 $7,002,624
Addt'l Rte.-Sec.: Miller 160-0/1
A30007" District 3 Resurfacing Program (2021) (S) 313 1 Resurfacing Programmed 8.60 <$1M 5550 <$1M
Addt'l Rte.-Sec.: Various
BR3713" Field Bayou Ditch Str. & Apprs. (S) CR Structure & Approaches Completed May. 2012 Jul. 2015 0.25 $1,110,630 0.25 $1,110,630
BR3714" Little Bocau Creek Relief Str & Apprs (S) cs Structure & Approaches Sub. Completed Jan. 2018  Jul. 2019 0.29 $1,326,354 0.29 $1,326,354
C37001" Stamps Overlay (Sel. Secs.) (S) CS Resurfacing Completed Jun. 2014 Aug. 2014 1.51 $248,291 1.51 $248,291
C37002" Lewisville Industrial Park&king Surfacing(s) (& Resurfacing Completed Jul. 2015  Oct. 2015 0.88 $258,100 0.88 $258,100
* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

LAFAYETTE COUNTY retimated of
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
C37004" Buckner Overlay (S) Resurfacing Sub. Completed Apr. 2020  Jun. 2020 1.50 $276,250 1.50 $276,250
C37005" Lewisville Overlay (S) (& Resurfacing Sub. Completed May. 2020  Sep. 2020 1.58 $331,240 1.58 $331,240
C76045" Stamps & Waldo Overlay (& Resurfacing Completed Apr. 2019  Sep. 2019 = $249,503 = $499,006
Addt'l Rte.-Sec.: Columbia CS
RX0018" Texarkana — Magnolia (PE) 82 2 PEOnly Programmed - - - -
Addt'l Rte.-Sec.: Columbia 82-3; Miller 82-1
SA3729" Stamps C.L.-Columbia Co. Line (Reseal) (S) CR Resurfacing Completed Jun. 2013  Oct. 2013 6.60 $208,293 6.60 $208,293
SA3730" Stamps C.L.-Hwy. 53 (Reseal) (S) CR Resurfacing Completed Jul. 2014 Sep. 2014 6.80 $229,485 6.80 $229,485
SA3731" Lafayette County Reseal No. 6 (S) CR Resurfacing Completed Jul. 2015  Oct. 2015 7.65 $272,481 7.65 $272,481
SA3732" Co.Rd. 5 Leveling & Reseal (Sel. Secs.) (S) CR Resurfacing Completed Jun. 2016 Sep. 2016 5.53 $233,165 5.53 $233,165
SA3733" Lafayette County Reseal No. 7 (S) Resurfacing Completed Jun. 2018  Sep. 2018 = $254,312 = $254,312
Totals For All Projects In Lafayette County 69.72 $40,340,337

* Job not shown on county map.
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